VO Transmittal Committee
November 13, 2026 @ 9:00 am
Activities Conference Room

Agenda

- Call to Order - Introductions
- Approval of March 20, 2026 Meeting Minutes
- Transmittal Process Review
- Additions to Agenda
- Old Business - Transmittals Processed/Completed
    - #334 Rock & Gem, Wood Shop, Handymen; LED Lighting - RAC funded. Install complete. Able to accommodate Silversmith install as well by trading out some lights from original order for ones that work with the building ceiling.
    - #327 Silversmith; Hoses and O-rings - Install pending infrastructure line inspection.
    - #326 Lawn Bowling; Scoreboards - Plexiglass/Posts
    - #288 Clay Arts; Fan Replacement - Scheduled May 2026.
    - #274 Pickleball; Lights Installation - Courts 6 and 10 ballast issue status.
- New Business
    - #335 Wood Shop; Dust Collection Relocation - Pad and wiring installation completed July 2026.
    - #336 Glass Arts; Cabinet/Shelves Repair/Replacement - Termite treatment completed. 90 day wait before work can proceed according to the service vendor. Referred to Maintenance. To be assigned to Handymen.
    - Sunshine Carvers - Fall 2026 transmittal forthcoming to frame and build a room within the existing building for drills and gourd cleaning.
- 2026/2027 Meeting Dates
    - December 11, 2026
    - January 15, 2027
    - February 19, 2027
    - March 19, 2027
- Adjournment